



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0899-17      **Version:** 1      **Name:** CO #1 Middlefork Contracting Mary Todd Park  
**Type:** Resolution      **Status:** Approved  
**File created:** 8/15/2017      **In control:** Urban County Council  
**On agenda:** 9/14/2017      **Final action:** 9/14/2017  
**Enactment date:** 9/14/2017      **Enactment #:** R-547-2017

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Middlefork Contracting, LLC, for the Mary Todd Park Pedestrian Bridge Replacement Project, increasing the Contract price by the sum of \$1,857.50 from \$71,409.00 to \$73,266.50. [Div. of Parks and Recreation, Conrad]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Middlefork Mary Todd Ped Bridge CO#1 Memo, 2. Pedestrian Bridge replacement Change Order, 3. 00584062.pdf, 4. RESOLUTION - 547-2017.pdf, 5. 213-2017 CONTRACT.pdf

Date	Ver.	Action By	Action	Result
9/14/2017	1	Urban County Council	Approved	Pass
8/31/2017	1	Urban County Council	Received First Reading	
8/22/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Middlefork Contracting, LLC, for the Mary Todd Park Pedestrian Bridge Replacement Project, increasing the Contract price by the sum of \$1,857.50 from \$71,409.00 to \$73,266.50. [Div. of Parks and Recreation, Conrad]

Authorization to execute Change Order #1 in the amount of \$1,857.50 with Middlefork Contracting, LLC for the Bridge Demolition at Mary Todd Park, Contract #55-2017. The new Contract Amount including this Change Order is \$73,266.50. Funds are Budgeted. (L0899-17) (Conrad/Reed)

Budgetary Implications: Yes

Advance Document Review: Law - No

Fully Budgeted: Yes

Account Number: 1101-707603-7235-76101

This Fiscal Year Impact: \$1,857.50

Annual Impact: \$0

Project:

Activity:

Budget Reference:

Current Balance: \$66,671.79

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Middlefork Contracting, LLC, for the Mary Todd Park Pedestrian Bridge Replacement Project, increasing the Contract price by the sum of \$1,857.50 from \$71,409.00 to \$73,266.50.

Section 2 - That an amount, not to exceed \$1,857.50, be and hereby is approved for payment to with Middlefork Contracting, LLC, from account #1101-707603-7235-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL