



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1111-17 **Version:** 1 **Name:** Change Order #1 - Fuelband LLC - 218-2017
Type: Resolution **Status:** Approved
File created: 10/9/2017 **In control:** Urban County Council
On agenda: 10/26/2017 **Final action:** 10/26/2017
Enactment date: 10/26/2017 **Enactment #:** R-655-2017

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Fuelband, LLC, for the Ky. Theater Renovations Project, increasing the contract price by the sum of \$14,940 from \$217,676 to \$232,616 and adding ten (10) calendar days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum - Fuelband LLC CO#1 - Contract #218-2017, 2. Change Order #1 - Fuelband LLC - 218-2017, 3. Justification for Change - Fuelband LLC CO#1 - 218-2017, 4. Documentation for Change - Fuelband LLC CO#1-218-2017, 5. 00589575.pdf, 6. RESOLUTION - 655-2017.pdf, 7. 218-2017 -Contract-.pdf, 8. 218-2017 -- CONTRACT.pdf

Date	Ver.	Action By	Action	Result
10/26/2017	1	Urban County Council	Received First Reading	
10/26/2017	1	Urban County Council	Suspended Rules for Second Reading	Pass
10/26/2017	1	Urban County Council	Approved	Pass
10/17/2017	1	Urban County Council Work Session		

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Fuelband, LLC, for the Ky. Theater Renovations Project, increasing the contract price by the sum of \$14,940 from \$217,676 to \$232,616 and adding ten (10) calendar days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order No. One (1) to the Contract with Fuelband LLC, for the Renovation at Kentucky Theater Project, increasing the contract price in the amount of \$14,940.00 from \$217,676.00 to \$232,616.00 with a 10 calendar day extension to the construction schedule. Funds are budgeted. (L1111-17) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 2607-707201-0001-76101

This Fiscal Year Impact: \$14,940

Annual Impact:

Project: FACILITY_2017

Activity: BUILD_IMPR

Budget Reference: 2017

Current Balance: \$1,934,185.92

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the contract with Fuelband, LLC, for the Kentucky Theater Renovations Project, increasing the contract price by the sum of \$14,940.00 from \$217,676.00 to \$232,616.00 and adding ten (10) calendar days to the construction schedule.

Section 2 - That an amount, not to exceed \$14,940.00, be and hereby is approved for payment to Fuelband, LLC, from account #2607-707201-0001-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL