



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0254-18 **Version:** 1 **Name:** legacyCO
Type: Resolution **Status:** Approved
File created: 2/27/2018 **In control:** Urban County Council
On agenda: 3/22/2018 **Final action:** 3/22/2018
Enactment date: 3/22/2018 **Enactment #:** R-176-2018

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with L-M Asphalt Partners d/b/a ATS Construction, for the Legacy-Hope Center Trail Project, decreasing the contract price by the sum of \$6,219.92, from \$234,512.19 to \$228,292.27. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. legacyCOMemo.pdf, 2. legacyCO.pdf, 3. 00603070.pdf, 4. RESOLUTION - 176-2018.pdf

Date	Ver.	Action By	Action	Result
3/22/2018	1	Urban County Council	Approved	Pass
3/8/2018	1	Urban County Council	Received First Reading	
3/6/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with L-M Asphalt Partners d/b/a ATS Construction, for the Legacy-Hope Center Trail Project, decreasing the contract price by the sum of \$6,219.92, from \$234,512.19 to \$228,292.27. [Div. of Engineering, Burton]

Authorization to approve Change Order Number 1-Final for the Legacy-Hope Center Trail Project to the Contract with L-M Asphalt Partners dba ATS Construction. Budgetary impact involves a cost savings of \$6,219.92. (L0254-18) (Burton/Paulsen)

Budgetary Implications : Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted [select]: Yes

Account Number:

This Fiscal Year Impact: -\$6219.92 (Deduct Change Order)

Annual Impact: \$0.00

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (FINAL), which is attached hereto and incorporated herein by reference, to the Agreement with L-M Asphalt Partners d/b/a ATS Construction, for the Legacy-Hope Center Trail Project, decreasing the Contract price by the sum of \$6,219.92, from \$234,512.19 to \$228,292.27.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL