



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details

---

<b>File #:</b>	0435-18	<b>Version:</b>	1	<b>Name:</b>	Pro Landscaping Change Order - CDBG Project
<b>Type:</b>	Resolution	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	4/18/2018	<b>In control:</b>		<b>In control:</b>	Urban County Council
<b>On agenda:</b>	5/17/2018	<b>Final action:</b>		<b>Final action:</b>	5/17/2018
<b>Enactment date:</b>	5/17/2018	<b>Enactment #:</b>		<b>Enactment #:</b>	R-295-2018

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Pro Landscaping Group, Inc., for the Gainesway, Kirklevington, and Mount Tabor CDBG Project, increasing the contract price by the sum of \$21,038.50 from \$354,719.90 to \$375,758.40 and adding twenty-eight (28) calendar days to the construction schedule. [Div. of Parks and Recreation, Conrad]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Pro Landscaping CO#1 memo, 2. Pro Landscaping CO#1 form, 3. Pro Landscaping CO#1 pricing, 4. 00608750.pdf, 5. RESOLUTION - 295-2018.pdf, 6. 311-2017 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
5/17/2018	1	Urban County Council	Approved	Pass
5/3/2018	1	Urban County Council		
5/1/2018	1	Urban County Council Work Session		