



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

| | | | | | |
|------------------------|--|----------------------|---|--------------|--|
| File #: | 0761-18 | Version: | 1 | Name: | Change Order No. 3, with Lagco, Inc. for construction of Meadows/Northland/Arlington Public Improvement Project, Phases 5E & F |
| Type: | Resolution | Status: | | | Approved |
| File created: | 7/2/2018 | In control: | | | Urban County Council |
| On agenda: | 8/30/2018 | Final action: | | | 8/30/2018 |
| Enactment date: | 8/30/2018 | Enactment #: | | | R-500-2018 |
| Title: | A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Three (3) to the Contract with Lagco, Inc., for the construction of the Meadows/Northland/Arlington Public Improvements Project, phase 5E & 5F, increasing the contract price by the sum of \$87,679.00 from \$2,363,499.90 to \$2,451,178.90. [Div. of Engineering, Burton] | | | | |
| Sponsors: | | | | | |
| Indexes: | | | | | |
| Code sections: | | | | | |
| Attachments: | 1. Lagcoco3Bluesheet memo, 2. Lagcoco3 Contract Change Order Justification, 3. Lagcoco3 Contract History, 4. MNA MAP PHASE 5, 5. 00622114.pdf, 6. RESOLUTION - 500-2018.pdf, 7. 289-2016 - CONTRACT.pdf | | | | |

| Date | Ver. | Action By | Action | Result |
|-----------|------|-----------------------------------|---------------------------------|--------|
| 8/30/2018 | 1 | Urban County Council | Approved | Pass |
| 8/16/2018 | 1 | Urban County Council | Received First Reading | |
| 8/14/2018 | 1 | Urban County Council Work Session | Approved and Referred to Docket | Pass |