



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	0999-18	<b>Version:</b>	1	<b>Name:</b>	Council authorization to execute Change Order No. 1 to the agreement with Churchill McGee, LLC adding 45 additional calendar days to substantial completion for the Black & Williams – Window Replacement Project. There is a zero cost increase to the contrac
<b>Type:</b>	Resolution	<b>Status:</b>			Approved
<b>File created:</b>	9/18/2018	<b>In control:</b>			Urban County Council
<b>On agenda:</b>	10/11/2018	<b>Final action:</b>			10/11/2018
<b>Enactment date:</b>	10/11/2018	<b>Enactment #:</b>			R-613-2018
<b>Title:</b>	A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Churchill McGee, LLC, for the Black & Williams Window Replacement Project, adding forty-five (45) calendar days to the construction schedule. [Div. of Grants and Special Programs, Lanter]				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 19 - Bluesheet Memo.pdf, 2. Change Order #1 – Churchill McGee CO#1 - Contract #073-2018.pdf, 3. Change Order Contract Details Form.pdf, 4. Documentation For Change - Churchill McGee CO#1 - Contract #073-2018.pdf, 5. 00629152.pdf, 6. RESOLUTION - 613-2018.pdf, 7. 073-2018 - CONTRACT.pdf				

Date	Ver.	Action By	Action	Result
10/11/2018	1	Urban County Council	Approved	Pass
9/27/2018	1	Urban County Council	Received First Reading	
9/25/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Churchill McGee, LLC, for the Black & Williams Window Replacement Project, adding forty-five (45) calendar days to the construction schedule. [Div. of Grants and Special Programs, Lanter]

Authorization to execute Change Order No. 1 to the agreement with Churchill McGee, LLC adding 45 additional calendar days to substantial completion for the Black & Williams - Window Replacement Project. There is a zero cost increase to the contract amount. (L0999-18) (Lanter/Hamilton)

Budgetary Implications: NO

Advance Document Review:

**Law:** { Select Yes/No, Completed by [Attorney Name, Date]}

**Risk Management:** {Select Yes/No, Completed by [Official, Date]}

Fully Budgeted [select]: NA

Account Number:

This Fiscal Year Impact:     \$

Annual Impact:             \$

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Churchill McGee, LLC, for the Black & Williams Window Replacement Project, adding forty-five (45) calendar days to the construction schedule.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: