



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	1197-18	<b>Version:</b>	1	<b>Name:</b>	Council authorization to execute Change Order No. 1 with Clean Energy for the CNG slow-fill fueling equipment project increasing the contract amount by \$19,489.38 for a new total of \$664,489.38.
<b>Type:</b>	Resolution	<b>Status:</b>			Approved
<b>File created:</b>	11/2/2018	<b>In control:</b>			Urban County Council
<b>On agenda:</b>	12/4/2018	<b>Final action:</b>			12/4/2018
<b>Enactment date:</b>	12/4/2018	<b>Enactment #:</b>			R-722-2018

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Agreement with Clean Energy, for the CNG slow-fill fueling equipment project, increasing the contract price by the sum of \$19,489.38 from \$645,000.00 to \$664,489.38. [Div. of Waste Management, Thurman]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 19-bluesheet memo, 2. Change Order #1, 3. 00634385.pdf, 4. R-722-2018, 5. C-330-2016

Date	Ver.	Action By	Action	Result
12/4/2018	1	Urban County Council	Approved	Pass
11/15/2018	1	Urban County Council	Received First Reading	
11/13/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Agreement with Clean Energy, for the CNG slow-fill fueling equipment project, increasing the contract price by the sum of \$19,489.38 from \$645,000.00 to \$664,489.38. [Div. of Waste Management, Thurman]

Authorization to execute Change Order No. 1 with Clean Energy for the CNG slow-fill fueling equipment project increasing the contract amount by \$19,489.38 for a new total of \$664,489.38. Funds are budgeted. (L1197-18) (Thurman/Martin)

Budgetary Implications: Yes

Advance Document Review:

**Law:** { Select Yes/No, Completed by [Attorney Name, Date]}

**Risk Management:** {Select Yes/No, Completed by [Official, Date]}

Fully Budgeted: BA in process

Account Number: 1115-313104-3171-90511

This Fiscal Year Impact:   \$19,489.38

Annual Impact:         \$

Project:

Activity:

Budget Reference:

Current Balance: BA in process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference, to the Agreement with Clean Energy, for the CNG slow-fill fueling equipment project, increasing the Contract price by the sum of \$19,489.38 from \$645,000.00 to \$664,489.38.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: