



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details

---

<b>File #:</b>	1275-18	<b>Version:</b>	1	<b>Name:</b>	Change Order #6 - Olympic CO#6 - #296-2017
<b>Type:</b>	Resolution	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	11/20/2018	<b>In control:</b>		<b>In control:</b>	Urban County Council
<b>On agenda:</b>	12/4/2018	<b>Final action:</b>		<b>Final action:</b>	12/4/2018
<b>Enactment date:</b>	12/4/2018	<b>Enactment #:</b>		<b>Enactment #:</b>	R-765-2018

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 6 to the Contract with Olympic Construction, LLC, for the Fire station #24 Construction Project, increasing the Contract price by the sum of \$83,289.04 from \$4,530,640.20 to \$4,613,929.24 and adding forty-four (44) work days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - Olympic CO#6 - #296-2017, 2. Change Order #6 - Olympic CO#6 - #296-2017, 3. Justification for Change - Olympic CO#6 - #296-2017, 4. Documentation for Change - Olympic CO#6 - #296-2017, 5. 00635660.pdf, 6. R-765-2018, 7. C-296-2017

Date	Ver.	Action By	Action	Result
12/4/2018	1	Urban County Council	Received First Reading	
12/4/2018	1	Urban County Council	Suspended Rules for Second Reading	Pass
12/4/2018	1	Urban County Council	Approved	Pass
12/4/2018	1	Urban County Council Work Session		