



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0100-19      **Version:** 1      **Name:** Town Branch Digester C/O #1  
**Type:** Resolution      **Status:** Approved  
**File created:** 1/24/2019      **In control:** Urban County Council  
**On agenda:** 3/7/2019      **Final action:** 3/7/2019  
**Enactment date:** 3/7/2019      **Enactment #:** R-097-2019

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Project, increasing the Contract price by the sum of \$53,958.58, from \$9,746,750.00 to \$9,800,708.58. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo.pdf, 2. Change Order Proposal Documents from Judy Constrution.pdf, 3. 00643011.pdf, 4. RESOLUTION - 097-2019, 5. 025-2018 CONTRACT, 6. Contract #025-2018

Date	Ver.	Action By	Action	Result
3/7/2019	1	Urban County Council	Approved	Pass
2/21/2019	1	Urban County Council	Received First Reading	
2/12/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Project, increasing the Contract price by the sum of \$53,958.58, from \$9,746,750.00 to \$9,800,708.58. [Div. of Water Quality, Martin]

Authorization for approval of Change Order #1 to the Contract with Judy Construction Company for the Town Branch WWTP Digester Complex Improvements. Approval of this Change Order results in an increase of \$53,958.58 to the original Contract. The revised Contract amount including this Change Order will be \$9,800,708.58 representing a 0.55% increase of the original Contract amount. Funds are Budgeted. (L0100-19) (Martin)

Budgetary Implications: Yes

Advance Document Review:

**Law:** Yes, Completed by Michael Cravens, 1/25/2019

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact:   \$53,958.58

Annual Impact:         \$0.00

Project: TBWWTPDIGES\_RMP

Activity: CONSEDNT\_DE

Budget Reference: 2017

Current Balance: \$758,134.69

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Project, increasing the contract price by the sum of \$53,958.58, from \$9,746,750.00 to \$9,800,708.58.

Section 2 - That an amount, not to exceed the sum of \$53,958.58, be and hereby is approved for payment to Judy Construction Company, from account #4003 - 303401 - 92711, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: