



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	0206-19	<b>Version:</b>	1	<b>Name:</b>	CO #1 - Investigation/Design Services for WHWWTP Final Clarifiers 7 and 8
<b>Type:</b>	Resolution	<b>Status:</b>			Approved
<b>File created:</b>	2/19/2019	<b>In control:</b>			Urban County Council
<b>On agenda:</b>	3/21/2019	<b>Final action:</b>			3/21/2019
<b>Enactment date:</b>	3/21/2019	<b>Enactment #:</b>			R-140-2019

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Hazen & Sawyer, P.S.C., for Investigation, Design, and Construction Inspection Services for the West Hickman Waste Water Treatment Plant Final Clarifiers #7 and #8 Structural Repair Project, increasing the Contract price by the sum of \$5,250, from \$179,835 to \$185,085. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo.pdf, 2. Change Order Documents.pdf, 3. 00645344.pdf, 4. RESOLUTION - 140-2019, 5. 011-2018 - CONTRACT

Date	Ver.	Action By	Action	Result
3/21/2019	1	Urban County Council	Approved	Pass
3/7/2019	1	Urban County Council	Received First Reading	
3/5/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Hazen & Sawyer, P.S.C., for Investigation, Design, and Construction Inspection Services for the West Hickman Waste Water Treatment Plant Final Clarifiers #7 and #8 Structural Repair Project, increasing the Contract price by the sum of \$5,250, from \$179,835 to \$185,085. [Div. of Water Quality, Martin]

Authorization to execute Change Order #1 to the Agreement with Hazen & Sawyer, P.S.C., for investigation, design, and construction inspection services for the West Hickman WWYP Final Clarifiers #7 and #8 Structural Repair Project, increasing the Contract price by the sum of \$5,250.00, from \$179,835.00 to \$185,085.00. Funds are Budgeted. (L0206-19) (Martin)

Budgetary Implications: Yes

Advance Document Review:

**Law:** Yes, Completed by Michael Cravens, 2/14/2019

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 4002-303403-0001-91017

This Fiscal Year Impact: \$5,250.00

Annual Impact: None

Project:

Activity:

Budget Reference:

Current Balance: \$599,487.44

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Hazen & Sawyer, P.S.C., for Investigation, Design, and Construction Inspection Services for the West Hickman Waste Water Treatment Plant Final Clarifiers #7 and #8 Structural Repair Project, increasing the Contract price by the sum of \$5,250.00, from \$179,835.00 to \$185,085.00.

Section 2 - That an amount, not to exceed the sum of \$5,250.00, be and hereby is approved for payment to Hazen & Sawyer, P.S.C., from account # 4002 - 303403 - 91017, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL