



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	0270-19	<b>Version:</b>	1	<b>Name:</b>	Change Order #1 - Blue Sky Electric CO#1 - #283-2018
<b>Type:</b>	Resolution	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	3/4/2019	<b>In control:</b>		<b>In control:</b>	Urban County Council
<b>On agenda:</b>	3/21/2019	<b>Final action:</b>		<b>Final action:</b>	3/21/2019
<b>Enactment date:</b>	3/21/2019	<b>Enactment #:</b>		<b>Enactment #:</b>	R-156-2019

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Blue Sky Electric for the Black & Williams Three Phase Power Upgrade Project, increasing the Contract price by the sum of \$3,306.25, from \$33,900.00 to \$37,206.25. [Div. of Facilities and Fleet Management, Baradaran]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - Blue Sky Electric CO#1 - #283-2018, 2. Change Order #1 - Blue Sky Electric CO #1 - #283-2018, 3. Justification for Change - Blue Sky Electric CO#1 - #283-2018, 4. Documentation for Change - Blue Sky Electric CO#1 - #283-2018, 5. 00647718.pdf, 6. RESOLUTION - 156-2019, 7. 283-2018 - CONTRACT

Date	Ver.	Action By	Action	Result
3/21/2019	1	Urban County Council	Received First Reading	
3/21/2019	1	Urban County Council	Suspended Rules for Second Reading	Pass
3/21/2019	1	Urban County Council	Approved	Pass
3/12/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Blue Sky Electric for the Black & Williams Three Phase Power Upgrade Project, increasing the Contract price by the sum of \$3,306.25, from \$33,900.00 to \$37,206.25. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to Execute Change Order #1 with Blue Sky Electric in the amount of \$3,306.25 for the Black & Williams Three Phase Power Upgrade Project. The new Contract amount including this Change Order is \$37,206.25. The relocation of water line piping is required. Funds are Budgeted. (L0270-19) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** N/A

**Risk Management:** N/A

Fully Budgeted [select]: Yes

Account Number: 2608-707201-0001-76101

This Fiscal Year Impact: \$3,306.25

Annual Impact: N/A

Project: FACILITY\_2018

Activity: BUILD\_IMPR

Budget Reference: 2018

Current Balance: \$1,046,219.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Blue Sky Electric, for the Black & Williams Three Phase Power Upgrade Project, increasing the Contract price by the sum of \$3,306.25, from \$33,900.00 to \$37,206.25.

Section 2 - That an amount, not to exceed the sum of \$3,306.25, be and hereby is approved for payment to Blue Sky Electric, from account # 2608 - 707201 - 0001 - 76101, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL