



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	0306-19	Version:	1	Name:	CO #1 WHWWTP Boiler Replacement
Type:	Resolution	Status:		Status:	Approved
File created:	3/11/2019	In control:		In control:	Urban County Council
On agenda:	4/11/2019	Final action:		Final action:	4/11/2019
Enactment date:	4/11/2019	Enactment #:		Enactment #:	R-185-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with C3 Mechanical, LLC, for the West Hickman Waste Water Treatment Plant Solids Processing Building Boiler Replacement Project, increasing the Contract price by the sum of \$9,800, from \$222,888 to \$232,688. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. Change Order Documents.pdf, 3. Proposal from C3 Mechanical.pdf, 4. 00647264.pdf, 5. RESOLUTION - 185-2019

Date	Ver.	Action By	Action	Result
4/11/2019	1	Urban County Council	Approved	Pass
3/21/2019	1	Urban County Council	Received First Reading	
3/19/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with C3 Mechanical, LLC, for the West Hickman Waste Water Treatment Plant Solids Processing Building Boiler Replacement Project, increasing the Contract price by the sum of \$9,800, from \$222,888 to \$232,688. [Div. of Water Quality, Martin]

Authorization for to execute Change Order #1 to the Agreement with C3 Mechanical, LLC, for the West Hickman WWTP Solids Processing Building Boiler Replacement Project, increasing the Contract price by the sum of \$9,800.00, from \$222,888 to \$232,688. Funds are Budgeted. (L0306-19) (Martin)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Michael Cravens, 3/11/2019

Risk Management: No

Fully Budgeted: Yes

Account Number: 4002 303403 0001 91017

This Fiscal Year Impact: \$9,800.00

Annual Impact: \$0.00

Project:

Activity:

Budget Reference:

Current Balance: \$599,487.44

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with C3 Mechanical, LLC, for the West Hickman Waste Water Treatment Plant Solids Processing Building Boiler Replacement Project, increasing the Contract price by the sum of \$9,800.00, from \$222,888.00 to \$232,688.00.

Section 2 - That an amount, not to exceed the sum of \$9,800.00, be and hereby is approved for payment to C3 Mechanical, LLC, from account # 4002 - 303403 - 91017, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL