



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0821-19      **Version:** 1      **Name:** Tyler Technologies, Inc. - Change Order #2  
**Type:** Resolution      **Status:** Approved  
**File created:** 8/7/2019      **In control:** Urban County Council  
**On agenda:** 9/12/2019      **Final action:** 9/12/2019  
**Enactment date:** 9/12/2019      **Enactment #:** R-483-2019

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Contract with Tyler Technologies, for CAD/RMS Project, increasing the Contract price by the sum of \$3,053 from \$1,527,150 to \$1,530,203. [Div. of Police, Weathers]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Cover Memo - Tyler Technologies, Inc. - Change Order #2, 2. Change Order #2 - Tyler Technologies PCR 1 20190731, 3. Tyler Technologies - Amendment-Lexington KY-TCM-State Photo-JW 3 5 19 (2018-25504-7 11 6), 4. Tyler Technologies - Proforma - 1839, 5. Letter - AC Holman - Tyler Technologies - Change Order #2, 6. Resolution 160-2019, 7. Resolution - 598-2017, 8. 00663677.pdf, 9. RESOLUTION 483-2019, 10. Contract 234-2017

Date	Ver.	Action By	Action	Result
9/12/2019	1	Urban County Council	Approved	Pass
8/29/2019	1	Urban County Council	Received First Reading	
8/20/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Contract with Tyler Technologies, for CAD/RMS Project, increasing the Contract price by the sum of \$3,053 from \$1,527,150 to \$1,530,203. [Div. of Police, Weathers]

Authorization to approve Change Order No. 2 and Amendment to R160-2019/R598-2017 with Tyler Technologies CAD/RMS Project. During a recent review of the project, we discovered that five (5) items included on Change Order #1 (R160-2019) were actually a discontinuation of ongoing software maintenance and not part of the original implementation of the project (R598-2017). These items should not have been included in Change Order #1. The correct amount of the Change Order should have been a reduction of items in the amount of \$96,140, and an increase of items in the amount of \$99,193. The net change from the Change Order will be an increase of \$3,053. (L0821-19) [Weathers/Armstrong]

**Budgetary Implications:** YES

**Advance Document Review:**

**Law:** No

**Risk Management: No**

Fully Budgeted:

Account Number: 1131-505501-551-96209

This Fiscal Year Impact: \$3,053

Annual Impact: \$ -0-

Project:

Activity:

Budget Reference:

Current Balance: \$7395

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. Two (2), which is attached hereto and incorporated herein by reference, to the Contract with Tyler Technologies for CAD/RMS Project, increasing the Contract price by the sum of \$\$3,053.00 from \$1,527,150.00 to \$1,530,203.00.

Section 2 - That an amount, not to exceed the sum of \$3,053.00, be and hereby is approved for payment to Tyler Technologies from account #1131-505501-96209, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL