



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1004-19 **Version:** 1 **Name:** Change Order #2 - Fuekband CO#2 - Contract # 293-2018
Type: Resolution **Status:** Second Reading
File created: 9/16/2019 **In control:** Urban County Council
On agenda: 9/26/2019 **Final action:** 9/26/2019
Enactment date: 9/26/2019 **Enactment #:** R-543-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Fuelband, LLC, for the Police Canine Facility, increasing the Contract price by the sum of \$44,888, from \$1,078,798 to \$1,123,686 with a seven (7) day calendar day change to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum- Fuelband - CO2- Contract 293-2018.pdf, 2. Change Order #2- Fuelband- CO2- Contract 293-2018.pdf, 3. Justification for Change - Fuelband- CO2- Contract 293-2018 .pdf, 4. Documentation For Change - Fuelband- CO2- Contract 293-2018.pdf, 5. 00667955.pdf, 6. R-543-2019, 7. C- 293-2019 - R-741-2018 -

Date	Ver.	Action By	Action	Result
9/26/2019	1	Urban County Council	Received First Reading	
9/26/2019	1	Urban County Council	Suspended Rules for Second Reading	Pass
9/26/2019	1	Urban County Council	Approved	Pass
9/24/2019	1	Urban County Council Work Session		

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Fuelband, LLC, for the Police Canine Facility, increasing the Contract price by the sum of \$44,888, from \$1,078,798 to \$1,123,686 with a seven (7) day calendar day change to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #2 with Fuelband, LLC, increasing the Contract price in the amount of \$44,888.00 from \$1,078,798.00 to \$1,123,686.00 with a Seven (07) calendar day change to the construction schedule. Funds are Budgeted. (L1004-19) (Baradaran/Conrad)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 2607-505501-5511-90511

This Fiscal Year Impact: \$44,888.00

Annual Impact: N/A

Project: CANINE_FAC_2017

Activity: CONSTRUCT

Budget Reference: 2017

Current Balance: \$45,139.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Fuelband, LLC, for the Police Canine Facility, increasing the contract price by the sum of \$44,888.00, from \$1,078,798.00 to \$1,123,686.00, with a seven (7) day calendar day change to the construction schedule.

Section 2 - That an amount, not to exceed the sum of \$44,888.00, be and hereby is approved for payment to Fuelband, LLC, from account #2607 - 505501 -5511 - 90511 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: