



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #:	1112-19	Version:	1	Name:	Request Council authorization to execute Change Order #1 with Cincinnati Floor Company, in the amount of \$4,941.00, with a three (03) calendar day extension to the construction schedule for the Charles Young Center - Gymnasium Floor Replacement, Contract
Type:	Resolution	Status:			Approved
File created:	10/10/2019	In control:			Urban County Council
On agenda:	10/24/2019	Final action:			10/24/2019
Enactment date:	10/24/2019	Enactment #:			R-596-2019
Title:	A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Agreement with Cincinnati Floor Co., for the Charles Young Center - Gymnasium Floor Replacement, extending the construction schedule by three (3) calendar days and increasing the Contract price by the sum \$4,941 from \$70,313 to \$75,254. [Div. of Facilities and Fleet Management, Baradaran]				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Bluesheet Memo - Change Order, 2. Change Order #1- Cincinnati Floor Company- CO1- Contract 118-2019, 3. Documentation For Change - Cincinnati Floor Company- CO1- Contract 118-2019, 4. Justification for Change - Cincinnati Floor Company- CO1- Contract 118-2019_, 5. 00670493.pdf, 6. R-596-2019, 7. Contract # 118-2019				

Date	Ver.	Action By	Action	Result
10/24/2019	1	Urban County Council	Received First Reading	
10/24/2019	1	Urban County Council	Suspended Rules for Second Reading	Pass
10/24/2019	1	Urban County Council	Approved	Pass
10/22/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass