



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

| | | | | | |
|------------------------|------------|----------------------|---|--------------|--|
| File #: | 1268-19 | Version: | 1 | Name: | Change Order No. 2 EA3 Trunk Sewer Project L-M Asphalt Partners, Ltd. dba ATS Consturction |
| Type: | Resolution | Status: | | | Approved |
| File created: | 11/18/2019 | In control: | | | Urban County Council |
| On agenda: | 12/5/2019 | Final action: | | | 12/5/2019 |
| Enactment date: | 12/5/2019 | Enactment #: | | | R-717-2019 |

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of \$543,063.16, from \$3,933,807.49 to \$4,476,870.65. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo (Revised), 2. Change Order NO. 2 Executed, 3. Change order 2 map, 4. 00673105.pdf, 5. RESOLUTION #717-2019, 6. Contract #227-2017

| Date | Ver. | Action By | Action | Result |
|-----------|------|----------------------|------------------------|--------|
| 12/5/2019 | 1 | Urban County Council | Approved | Pass |
| 12/3/2019 | 1 | Urban County Council | Received First Reading | |

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of \$543,063.16, from \$3,933,807.49 to \$4,476,870.65. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 2 to the Agreement with L-M Asphalt Partners, Ltd. d/b/a ATS Construction, for the EA3 Trunk Sewer Project, increasing the Contract price by the sum of \$543,063.16, from \$3,933,807.49 to \$4,476,870.65. Funds are Budgeted. (L1268-19)
(Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: {Yes, Completed by [Michael Cravens, 11/15/19]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$543,063.16

Annual Impact: \$

Project: EA3TRK_2016

Activity: CONSENT_DE

Budget Reference: 2016

Current Balance: \$954,867.39

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of \$543,063.16, from \$3,933,807.49 to \$4,476,870.65.

Section 2 - That an amount, not to exceed the sum of \$543,063.16, be and hereby is approved for payment to L-M Asphalt Partners Ltd. d/b/a ATS Construction, from account #4003 - 303408 - 92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

1268-19:MSC:X:\Cases\WATER-AIR\19-LE0001\LEG\00673105.DOCX