



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 1086-16, **Version:** 1

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) (Final) to the Contract with the Allen Co., for construction of Section 2C of the Clays Mill Rd. Improvements Project, decreasing the contract price by the sum of \$240,153.80 from \$4,401,776.99 to \$4,161,623.19. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 2 (FINAL) with The Allen Company for Clays Mill Road Section 2C from Keithshire Way to Waco Road, decreasing the Contract in the amount of \$240,153.80 for a new total of \$4,161,623.19. (L1086-16) (Burton/Paulsen)

Budgetary Implications: Yes

Fully Budgeted: Yes

Account Number: 3160-303202-3251-91715

This Fiscal Year Impact: (\$240,153.80)

Annual Impact: \$

Project: CLY_ML_RD_2005

Activity: FED_GRA_A

Budget Reference: 2005

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. Two (2) (FINAL), which is attached hereto and incorporated herein by reference, to the Contract with The Allen Company for construction of Section 2C of the Clays Mill Road Improvements Project, decreasing the contract price by the sum of \$240,153.80 from \$4,401,776.99 to \$4,161,623.19.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL