

## Lexington-Fayette Urban County Government

200 E. Main St Lexington, KY 40507

## **Legislation Text**

File #: 1158-16, Version: 1

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Contract with L-M Asphalt Partners, Ltd., d/b/a ATS Construction, for the Man O' War Boulevard-Pink Pigeon Parkway Intersection Improvement, decreasing the contract price by the sum of \$29,989.20 from \$342,659.12 to \$312,669.92. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 1 (Final) with L-M Asphalt Partners, Ltd., d/b/a ATS Construction for the Man O' War Boulevard-Pink Pigeon Parkway Intersection Improvement decreasing the Contract amount by \$29,989.20 for a new total of \$312,669.92. (L1158-16) (Burton/Paulsen)

Budgetary Implications [select]: Yes

Advance Document Review: NO

Fully Budgeted: YES

Account Number: 3160-303202-3251-91715

This Fiscal Year Impact: (\$29,989.20)

Annual Impact: \$

Project: MOW PINK 2014

Activity: CONST A

Budget Reference: 2014

Current Balance: \$156.189.44

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY

**GOVERNMENT:** 

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 1 (Final), which is attached hereto and incorporated herein by reference, to the Contract with L-M Asphalt Partners, Ltd., d/b/a ATS Construction, for the Man O' War Boulevard-Pink Pigeon Parkway Intersection Improvement,

File #: 1158-16, Version: 1
decreasing the contract price by the sum of \$29,989.20 from \$342,659.12 to \$312,669.92.
Section 2 - That this Resolution shall become effective on the date of its passage.
PASSED URBAN COUNTY COUNCIL:
MAYOR
WATOR
ATTEST:
CLERK OF URBAN COUNTY COUNCIL