



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0694-19, **Version:** 1

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Adams Contracting, LLC for work on the Wilson Downing Bridge Repair Project for the Div. of Engineering, increasing the Contract price by the sum of \$31,677.05 from \$338,849.75 to \$370,526.80. [Div. of Engineering, Burton]
Authorization to execute the Final Change Order - 1 with Adams Contracting for work done on the Wilson Downing Bridge Repair Project, increasing the Contract by the amount of \$31,677.05 for a new total of \$370,526.80. Funds are Budgeted. (L0694-19) (Burton/Albright)

Budgetary Implications [select]: NO

Advance Document Review:

Law: { No, Completed by [Attorney Name, Date]}

Risk Management: {No, Completed by [Official, Date]}

Fully Budgeted [select]: Yes

Account Number: 1136-303202-3251-91715

This Fiscal Year Impact: \$31,677.05

Annual Impact: N/A

Project:

Activity:

Budget Reference:

Current Balance: Req [0000166830](#)

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Urban County Government, be and hereby is authorized and directed to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Adams Contracting, LLC for work on the Wilson Downing Bridge Repair Project for the

Division of Engineering increasing the Contract price by the sum of \$31,677.05 from \$338,849.75 to \$370,526.80.

Section 2 - That an amount, not to exceed the sum of \$31,677.05 be and hereby is approved for payment to Adams Contracting, LLC from account 1136-303202-3251-91715, pursuant to the terms of the Change Order.

Section 3 - This Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY GOVERNMENT:

MAYOR

ATTEST:

CLERK OF THE URBAN COUNTY COUNCIL