



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 1004-19, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Fuelband, LLC, for the Police Canine Facility, increasing the Contract price by the sum of \$44,888, from \$1,078,798 to \$1,123,686 with a seven (7) day calendar day change to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran] Authorization to execute Change Order #2 with Fuelband, LLC, increasing the Contract price in the amount of \$44,888.00 from \$1,078,798.00 to \$1,123,686.00 with a Seven (07) calendar day change to the construction schedule. Funds are Budgeted. (L1004-19) (Baradaran/Conrad)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 2607-505501-5511-90511

This Fiscal Year Impact: \$44,888.00

Annual Impact: N/A

Project: CANINE_FAC_2017

Activity: CONSTRUCT

Budget Reference: 2017

Current Balance: \$45,139.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Fuelband, LLC, for the Police Canine Facility, increasing

the contract price by the sum of \$44,888.00, from \$1,078,798.00 to \$1,123,686.00, with a seven (7) day calendar day change to the construction schedule.

Section 2 - That an amount, not to exceed the sum of \$44,888.00, be and hereby is approved for payment to Fuelband, LLC, from account #2607 - 505501 -5511 - 90511 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: