

CHARLES H. MARTIN, P.E DIRECTOR WATER QUALITY

TO:

Mayor Linda Gorton

Urban County Council

FROM:

Charles H. Martin, P.E., Director

Division of Water Quality

DATE:

July 10, 2025

SUBJECT:

Blenheim Sewer Project R- 560-2024 and R-287-2025

Reimbursement Agreements for the Boarding of Horses Stored

Within the Project Boundaries

Request

The Division of Water Quality requests authorization for a four-month extension of the prior agreements authorizing reimbursement to four (4) property owners, to continue the boarding of horses that normally pasture on parcels where the Blenheim Sanitary Trunk Sewer project is under construction.

Why are you requesting?

The Blenheim Trunk Sewer Project was estimated to last six months, beginning in January 2025, and was then extended by two months. Weather conditions experienced last spring delayed the post construction restoration into Fall 2025, requiring four additional months to re-establish the pasture turf.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$19,178.32, no future costs are anticipated.

Are the funds budgeted?

The funds will be budgeted in: 4003-303408-3466-92811 2024 LFUCG BLENHEIM 2024 CONSENT_DE

A budget amendment to fund this request is currently in process.

Martin / Albright



