

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 TO THE CONTRACT WITH BRI DEN ROOFING, A TECTA AMERICA COMPANY, LLC, FOR THE POLICE TRAINING CENTER ROOF REPLACEMENT PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$35,332.89 FROM \$259,737.84 TO \$295,070.73 AND ADDING SIXTY-SEVEN (67) WORK DAYS TO THE CONSTRUCTION SCHEDULE.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the contract with Bri Den Roofing, A Tecta America Company, LLC, for the Police Training Center Roof Replacement Project, increasing the contract price by the sum of \$35,332.89 from \$259,737.84 to \$295,070.73 and adding sixty-seven (67) work days to the construction schedule.

Section 2 - That an amount, not to exceed \$35,332.89, be and hereby is approved for payment to with Bri Den Roofing, A Tecta America Company, LLC, from account #2607-707201-0001-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: January 31, 2019



MAYOR

ATTEST:



CLERK OF URBAN COUNTY COUNCIL