


**SIGNATURES TO CHANGE ORDER - Permit**

Change Order #4 Amount -- \$ 5,200

**ACCEPTED:**

GRW Engineers, Inc.

DATE: 7/1/13

BY:   
Joe Henry, P.E., Vice President

**RECOMMENDED:**

Lexington-Fayette Urban County Government


DATE: 7-1-13

BY:   
Chase Azevedo, Project Engineering Coordinator

**REVIEWED:**

Lexington-Fayette Urban County Government

DATE: 7/1/13

BY:   
Charles H. Martin, P.E., Director  
Division of Water Quality

**APPROVED:**

Lexington-Fayette Urban County Government

DATE: \_\_\_\_\_

BY: \_\_\_\_\_  
Jim Gray, Mayor