

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):
Fuelband LLC
2000 Hartford Ct.
Lexington, KY 40514

Date: **February 20, 2019**

Project: Phoenix Cooling Tower Installation

Location: 101 East Vine St.

Contract No. 223-201

Original Contract Amt. \$175,343.00

Cumulative Amount of Previous Change Orders \$0.00

Percent Change - Previous Change Orders

Total Contract Amount Prior to this Change Order \$175,343.00

Change Order No. 1

0.00%

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Replacemnet of (3) Louver Section Actuator	\$0.00	\$5,514.00
2	Replacemnet of 8" Gate Valve	\$0.00	\$3,832.00
3	Replacemnet of (2) 8" Butterfly Valve	\$0.00	\$4,870.00
	Total decrease	\$0.00	
	Total increase		\$14,216.00
	Net Amount of this Change Order	\$14,216.00	
	New Contract Amount Including this Change Order	\$189,559.00	
	Percent Change - This Change Order		8.11%
	Percent Change - All Change Orders		8.11%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *cu 2/20/19* (Project Manager) Date
 Reviewed / Accepted by *[Signature]* (Consultant) Date *2/20/19*
 Accepted by *[Signature]* (Contractor) Date *2/20/19*
 Approved by *[Signature]* (Director) Date *2-20-19*
 Approved by *[Signature]* (Commissioner) Date *2-20-19*
 Approved by *[Signature]* (Mayor or CAO) Date