



tektōn

PROPOSAL

99 Wind Haven Dr, Suite 3
Nicholasville, KY 40356
Phone (859) 514-0000

DATE September 30, 2025
Project Name: **LFUCG Cardinal Run
Park Maintenance and Restroom Buildings**
CO #10

CUSTOMER LFUCG

DESCRIPTION	TOTAL
<u>CO 10 (PR 05 Unistrut Railing at Mezzanine)</u>	
1. TECO Pricing	\$ 3,560.00
2. Mark Up	\$ 534.00
	\$ 4,094.00

Joseph Isaacs

9/30/2025

Authorized by: Joseph Isaacs, President

Date



tektōn

PROPOSAL

99 Wind Haven Dr, Suite 3
Nicholasville, KY 40356
Phone (859) 514-0000

DATE September 30, 2025
Project Name: **LFUCG Cardinal Run
Park Maintenance and Restroom Buildings**
CO #11

CUSTOMER LFUCG

DESCRIPTION	TOTAL
<u>CO 11 (PR06 Install Guards at Unit Heaters)</u>	
1. TECO Pricing	\$ 3,625.00
2. Mark Up	\$ 543.75
	\$ 4,168.75

Joseph Isaacs

9/30/2025

Authorized by: Joseph Isaacs, President

Date



tektōn

PROPOSAL

99 Wind Haven Dr, Suite 3
Nicholasville, KY 40356
Phone (859) 514-0000

DATE September 12, 2025
Project Name: **LFUCG Cardinal Run**
Park Maintenance and Restroom Buildings
CO #09

CUSTOMER LFUCG

DESCRIPTION	TOTAL
<u>Vandalism Costs</u>	
1. Chamberlain Electric Pricing	\$ 3,000.00
2. KV Flooring Pricing	\$ 6,040.00
3. Raynor Pricing	\$ 3,219.00
4. TECO Pricing	\$ 9,081.00
5. Vulcan Steel Material Pricing	\$ 4,560.69
6. David Alexander Labor Pricing	\$ 26,500.00
7. Tekton Pricing (Supervision \$5,400; Paint Removal \$1,987.68; Painting \$646.92; Cleaning \$993.84)	\$ 9,028.44
8. Mark Up	\$ 9,214.37
	\$ 70,643.50

Joseph Isaacs

9/12/2025

Authorized by: Joseph Isaacs, President

Date