


Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

Richard Moloney  
Commissioner

To: Mayor Jim Gray  
Urban County Council

From:   
Charles H. Martin, P.E., Director  
Division of Water Quality

Date: July 15, 2013

Subject: Change Order # 1 (FINAL) Roland Ave. Stream Bank Stabilization RES # 544-2012

The Division of Water Quality requests approval of Change Order #1 (FINAL) with Todd Johnson Contracting for Roland Ave Stream Bank Stabilization RES # 544-2012. The original amount of this project was \$184,631.05 Change Order #1 is for \$26,428.96. Change Order #1 gives a revised total contract amount of \$211,060.01. The sum of this Change Order amounts to 14% of the original contract amount.

**Description of Change Order**

1. Additional lean concrete at retaining walls.  
Add: \$5,167.00
2. Removal of trees 5" to 9" Dia.  
Add: \$1,890.00
3. Removal of unsuitable soil.  
Add: \$572.22
4. Additional stone backfill.  
Add: \$525.16
5. Additional slope restoration.  
Add: \$3,896.20
6. Remove and replace additional sidewalk.  
Add: \$14,378.38

**Total Cost of Change Order #1: \$26,428.96**