

Contract #233-2014




Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC WORKS AND ENVIRONMENTAL QUALITY

Jim Gray
Mayor

David L. Holmes
Commissioner

Memorandum

To: Urban County Council

From: Courtney Thacher 
Administrative Specialist Principle for Remedial Measures Program

Date: March 13, 2015

Re: Change Order 1 – Wolf Run Trunk A Sewer RMP Project

This memorandum is to notify the Urban County Council of Change Order 1 for the Wolf Run Trunk A Sewer Remedial Measure Project. Under CAO policy 15R the Remedial Measures Program Manger is allowed to approve change orders of less than 5% of the cumulative contract award. Change order 1 is detailed in the attached forms. The result of the adjustment is to increase the original contract amount by \$8,505.20 or 2%.

Should you have any questions, please contact me at 425-2439.

pc: Vernon Azevedo, P.E., Remedial Measures Program Manager
David Holmes, Commissioner
Charles Martin, P.E., Director of Water Quality
Meredith Nelson, Council Clerk
Stacey Maynard, Council Administrator
TJ Taylor, Project Manager
File

SANITARY SEWERS REMEDIAL MEASURES PLAN CONTRACT CHANGE ORDER FORM

Project Name: Wolf Run Trunk Sewer – Phase A
Contractor: Layne Inliner, LLC
Contract Number: 233-2014
RMP Project ID: G2-TB-4
Change Order ID Number: 1
Applicable Tier: 1

CHANGE ORDER DETAILS

Contract Amount	<u>\$388,690.00</u>	Contract Time	<u>60</u>
Original Contract Amount:	<u>\$388,690.00</u>	Original Contract Time	<u>60</u>
Change in Contract Amount	<u>\$8,505.20</u>	Change in Contract Time	<u>0</u>
New Contract Amount:	<u>\$397,195.20</u>	New Contract Time	<u>60</u>

JUSTIFICATION FOR CHANGE ORDER

Please see attached Change Order form.

REQUIRED SIGNATURES

Tier 1 Vernor Aguedo 3-13-15
Remedial Measures Plan or Construction Manager Date

Tier 2 _____
Remedial Measures Plan or Construction Manager Date

Director of the Division of Water Quality Date

Director of the Division of Purchasing Date

URBAN COUNTY COUNCIL NOTIFICATION

Employee Submitting Notification Date

CONTRACT CHANGE ORDER	CHANGE ORDER NO. Final Adjusting
	DATE: March 9, 2015
	STATE KENTUCKY
CONTRACT FOR WOLF RUN TRUNK A - REHABILITATION	COUNTY FAYETTE
OWNER LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT	

To Layne Inliner, LLC
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications.

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
1. Reduced quantity for bid item No. B1 – 30" CIPP.	\$ 2,989.80	\$30,995.00
2. Increased quantity for bid item No. B2 – Manhole Rehabilitation.		
3. Unused quantity for bid items B3, B4, & B5.	\$6,500.00	
4. Reduced quantity for bid items B6 & B7.	\$13,000.00	
TOTALS	\$22,489.80	\$30,995.00
NET CHANGE IN CONTRACT PRICE		\$8,505.20

JUSTIFICATION: Manhole diameter was larger than shown on as-builts. The manholes did not require regrade or removal of risers.

The amount of the Contract will be (Increased) By the Sum Of: Eight thousand five hundred and five dollars and twenty cents. (\$8,505.20)

The Contract Total including this and previous Change Orders Will Be: Three hundred ninety-seven thousand, one hundred and ninety-five dollars and twenty cents. (\$397,195.20)

The Contract Period Provided for Completion will be (Unchanged): 0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested <u>[Signature]</u> (Owner)	<u>3/13/15</u> 2015 (Date)
Recommended <u>[Signature]</u> (Owner's Architect/Engineer)	<u>3/9</u> 2015 (Date)
Accepted <u>[Signature]</u> (Contractor)	<u>3-12</u> 2015 (Date)
Approved by Agency _____ (Name and Title)	_____ 2015 (Date)

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to U.S. Department of Agriculture Clearance Officer, STOP 7602, 1400 Independence Avenue S.W. Washington, D.C. 20250-7602. Please DO NOT RETURN this form to this address. Forward to the local USDA office only. You are not required to respond to this collection of information unless it displays a currently valid OMB control number.