

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 3 (FINAL) TO THE AGREEMENT WITH VANHOOK ENTERPRISES, INC., FOR THE WEST HICKMAN WASTE WATER TREATMENT PLANT ADMINISTRATION BUILDING EXPANSION/IMPROVEMENTS PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$10,403.44 FROM \$470,901.98 TO \$481,305.42.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Vanhook Enterprises, Inc., for the West Hickman Waste Water Treatment Plant Administration Building Expansion/Improvements Project, increasing the contract price by the sum of \$10,403.44 from \$470,901.98 to \$481,305.42.

Section 2 – That an amount, not to exceed the sum of \$10,403.44, be and hereby is approved for payment to Vanhook Enterprises, Inc., from account # 4003 – 303401 – 92711 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: January 31, 2017

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL

0016-17\\MSC_X:\Cases\WATER-AIR\17-LE0001\LEG\00560588.DOCX