

CONTRACT HISTORY FORM

CO #4

Project Name Clays Mill Road Project Section 2A

Contractor: Woodall Construction Company Inc.

Contract Number and Date: 3-2011 January 13, 2011

Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>3,569,321.10</u>	
Next Lowest Bid Amount:			
		<u>\$3,692,976.85</u>	
B. Amount of Selected Alternate or Phase:	\$	<u></u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>3,569,321.10</u>	
D. Amended Contract Amount:	\$	<u>3,569,321.10</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>86,563.47</u>	<u>2.4%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>18,487.72</u>	<u>0.5%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>3,674,372.29</u>	

SIGNATURES

Project Manager: *Keith Lora* Date: 2/15/12

Reviewed by: *Robt A Bayat* Date: 2/28/12

Division Director: *Mark King* Date: 2/28/12