CONTRACT HISTORY FORM

Contractor:	Smith Contractors, Inc					
Project Name:	Town Branch and West Hickman Wastewater Treatment Plant Electrical, SCADA, Blower/Aeration and Pump Station Improvements					
Contract Numb	er and Date:	566-2012	October 25,	2012		
Responsible LF	UCG Division:	Water Quality				
CHANGE ORDER DETAILS Summary of Previous Change Orders to Date:				Dollar Amoun	10000	Percent Change to Original Contract
A. Original Contract Amount:				\$13,442,723.00	<u> </u>	7% Line B/Line A
B. Previous Change Order Total:			Y =	\$992,668.34	<u>1</u>	ine by and A
C. Current Contract Amount:				\$14,435,391.34	<u> </u>	
D. Amount of this Change Order:				\$98,834.47		1% Line D/Line A
E. New Contrac	t Amount:			\$14,534,225.81		108% Line E/Line A
SIGNATURE LINES						
REVIEWED BY			Rank	_	DATE:	4/9/2014
DIVISION DIRE	CTOR:	199	1		DATE:	4-22-14