

RESOLUTION NO. 311-2013

A RESOLUTION AUTHORIZING AND DIRECTING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE AMENDMENT NO. 3 TO THE CONTRACT WITH HDR/QUEST ENGINEERING, INC., FOR DESIGN OF CITATION BOULEVARD PHASE II, INCREASING THE CONTRACT PRICE BY THE SUM OF \$114,715.00 FROM \$979,807.00 TO \$1,094,522. 00.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:


Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Amendment No. 3, which is attached hereto and incorporated herein by reference, to the Contract with HDR/Quest Engineering, Inc. for design of the Citation Boulevard Phase II, increasing the contract price by the sum of \$114,715.00 from \$979,807.00 to \$1,094,522. 00.

Section 2 - That an amount, not to exceed the sum of \$114,715.00, be and hereby is approved for payment to HDR/Quest Engineering, Inc., from account # 3160-303201-91715, pursuant to the terms of the Amendment.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: June 20, 2013

MAYOR



ATTEST:


CLERK OF URBAN COUNTY COUNCIL



Mayor Jim Gray

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
Division of Grants and Special Programs

TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL

FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS

DATE: MAY 16, 2013

SUBJECT: REQUEST COUNCIL AUTHORIZATION TO EXECUTE AMENDMENT NO. 3 TO AGREEMENT WITH HDR/QUEST ENGINEERS FOR DESIGN OF CITATION BOULEVARD PHASE II

On September 5, 2001 (Resolution # 515-2001), Council approved execution of an Engineering Services Agreement with Quest Engineers, Inc., in the amount of \$768,025 for the design of Citation Boulevard Phase II (Southern Railroad to Leestown Road).

Change Order No. 1 in the amount of \$149,282 was approved by Council on November 20, 2008 (Resolution No. 674-2008).

Change Order No. 2 in the amount of \$62,500 was approved by Council on July 6, 2010 (Resolution No. 409-2010).

Change Order No. 3 has been negotiated by the Division of Engineering and approved by the Kentucky Transportation Cabinet. Change Order No. 3, in the amount of \$114,715, provides for seven project modifications. These are: pavement alternative, additional coordination with CSX Railroad, water quality features, update to erosion control plans to current KYTC standards, updated Letter of Map Revision for Bracktown Branch, incorporation of additional items into construction plans made necessary by project delays, and the inclusion of sanitary sewer relocations in the plans. New total is \$1,094,522.

Funds are budgeted as follows:

FUND	DID	SECT	ACCT	PROJECT	BUD REF	ACTIVITY
3160	303201	0001	91715	CIT BLVD 2002	2002	FED GRANT

Council authorization to execute Amendment No. 3 with HDR/Quest Engineers is hereby requested.


Irene Gooding, Director

Xc: Derek Paulsen, Commissioner of the Department of Planning, Preservation, and Development

HORSE CAPITAL OF THE WORLD