



TO: Mayor Linda Gorton
Urban County Council

FROM: Charles H. Martin, P.E., Director of Water Quality *CHM*

DATE: October 8, 2024

SUBJECT: Meadowthorpe Area Stormwater Improvement Project – Phase 1
Contract No. 310-2023 Change Order #1 (Final)

Request

The division is requesting approval of Change Order #1 (Final) with Lagco, Inc for completion of the Meadowthorpe Area Stormwater Improvement Project – Phase 1. Approval of this change order would increase the contract price by the sum of \$96,727.62 from \$564,239.00 to \$660,966.62.

Purpose of Request

This final change order reflects both additional work that was required to complete the project and credits for bid items that were unnecessary for the completion of the project. As a Tier 3 change order (greater than 10% of the original contract award) as defined by CAO Policy 15, the division is requesting approval by the Urban County Council.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$96,727.62
The cost for future FY is: NA

Are Funds Budgeted

Funds are budgeted in 4052-303204-3334-92211 2024 HILLSBORO CONSTRUCT

Martin/Albright

