

**SANITARY SEWERS REMEDIAL MEASURES PLAN CONTRACT CHANGE ORDER FORM**

Project Name: Century Hills Trunk Sewer Replacement  
Contractor: Todd Johnson Contracting, Inc.  
Contract Number: 122-2013  
RMP Project ID: EH 12  
Change Order ID Number: 1  
Applicable Tier: 1

**CHANGE ORDER DETAILS**

Contract Amount	<u>\$1,131,904.45</u>	Contract Time	<u>180 calendar days</u>
Original Contract Amount	<u>\$1,131,904.45</u>	Original Contract Time	<u>180 calendar days</u>
Change in Contract Amount	<u>\$0</u>	Change in Contract Time	<u>0</u>
New Contract Amount	<u>\$1,131,904.45</u>	New Contract Time	<u>180 calendar days</u>

**JUSTIFICATION FOR CHANGE ORDER**

Inclusion of the following Federal wage decisions shall be made a part of this Contract:

- General Decision Number: KY130091, 07/19/2013, KY91 HEAVY
- General Decision Number: KY130100, 09/27/2013, KY100 HIGHWAY

**REQUIRED SIGNATURES**

Tier 1  
Vincent Acurdo 12-18-13  
Remedial Measures Plan or Construction Manager Date

Tier 2  
\_\_\_\_\_  
Remedial Measures Plan or Construction Manager \_\_\_\_\_

\_\_\_\_\_  
Director of the Division of Water Quality Date

\_\_\_\_\_  
Director of the Division of Purchasing Date

**URBAN COUNTY COUNCIL NOTIFICATION**

\_\_\_\_\_  
Employee Submitting Notification Date



December 5, 2013

Todd Johnson Contracting, Inc.  
497 Dillehay Street  
Danville, KY 40422

RE: Century Hills Trunk Sewer Replacement LFUCG Bid No. 122-2013  
Change Order for Acceptance of Federal Wage Rates

Dear Mr. Johnson:


This is a request for your acceptance of a change order amending Section 00820 – Wage Determination Schedule of the contract specifications for inclusion of the following Federal Wage Rates:

- General Decision Number: KY130091 07/19/2013 KY91  
Construction Type: Heavy
- General Decision Number: KY130100 09/27/2013 KY100  
Construction Type: Highway

*Both wage decisions are attached*

This change order does not change the amount of the contract or the contract time.

Please sign below for agreement to the terms above.



Signature


*12-6-13*

Date



Print Name and Title

Sincerely,  
**CDP Engineers, Inc.**



Jonathan Nieman, PE  
Project Engineer

12054