


MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: June 24, 2020

SUBJECT: Change Order No. 2 – Manchester and Willard St. Sanitary Sewer Improvements, Contract No. 225-2019

Request

The Division of Water Quality requests authorization to execute Change Order No. 2 to the agreement with Lagco, Inc., for the Manchester and Willard St. Sanitary Sewer Improvements Project, increasing the contract price by the sum of \$118,100.00, from \$2,162,730.00 to \$2,280,830.00, and extending the date of completion by 14 calendar days, from June 19, 2020 to July 3, 2020.

Why are you requesting?

The requested change for flowable fill and concrete cap is required to address the excessive trench cave-ins which were a result of unknown poor subsurface soil conditions. The contract time extension of 14 calendar days was requested due to unstable banks.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$118,100.00

Are the funds budgeted?

Budgeted In: 4003-303408-3468-92811 2020 LFUCG MANCHESTER_2020 CONSTRUCT

Martin / Albright

