


MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: November 12, 2020

SUBJECT: Change Order #2 (Final)
Investigation/Design/Inspection Services for West Hickman WWTP Final Clarifiers #7 and #8

Request

The Division of Water Quality requests approval of Change Order #2, in the amount of \$7,100 to Hazen and Sawyer Engineers for additional professional services provided to the West Hickman WWTP Final Clarifiers #7 and #8 project.

Purpose of Request

The increase to the contract is the result of additional work in reviewing change order requests and providing typical contract administration on a 12 month project that extended to 18 months.

Project Cost in FY21 Budget and Future Budget Years

For FY21, approval of this change order results in an increase of \$7,100.00 to the contract. The revised contract amount including this change order will be \$192,185.00 representing a 6.87% increase of the original contract amount.

Future Budget Impact –No impact.

Are Funds Budgeted

Funds are Budgeted in: 4002 303403 0001 91017

Martin/Albright

