

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Date:		July 28, 2017
Project:		Program Management - Town Branch Commons
Location:		Midland, Vine, Manchester
Contract No.		005-2016
Original Contract Amt.		\$679,922.00
Cumulative Amount of Previous Change Orders		\$1,688,441.50
Percent Change - Previous Change Orders		248.33%
Total Contract Amount Prior to this Change Order		\$2,368,363.50
Change Order No.		2

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	New services to provide R/W Acquisition in Zone 6 by Lochner (sub). New WO#11.		\$223,046.00
2	Additional Phase II Review services by Scape (sub). Current WO#7 to be increased.		\$78,060.00
3	Additional NEPA/Environmental Services by Lochner (sub). Current WO#3 to be increased.		\$30,000.00
	Total decrease	\$0.00	
	Total increase		\$331,106.00
	Net Amount of this Change Order	\$331,106.00	
	New Contract Amount Including this Change Order	\$2,699,469.50	
	Percent Change - This Change Order		12.27%
	Percent Change - All Change Orders		297.03%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 8/10/17
 Accepted by [Signature] (Contractor) Date 8/10/2017
 Approved by [Signature] (Director) Date 8-10-17
 Approved by [Signature] (Commissioner) Date 8/10/17
 Approved by [Signature] (Mayor or CAO) Date 8/10/17

AUG 31 2017


JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Commons Program Management

CONTRACT NO. 005-2016

CHANGE ORDER: 2

1. Necessity for change:
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

AUG 31 2017

Date