




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David L. Holmes
Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles Martin, P.E., Director
Division of Water Quality

Date: January 29, 2015

Re: Request authorization to execute an agreement with McNutt Construction

The Division of Water Quality requests approval of Change Order #1 to McNutt Construction for additional work to the West Hickman WWTP Masonry Repair Project. Change Order #1 is for a total deduct amount of \$26,737.00.

The deduct Change Order for the Amount of \$26,737.00 includes additional brick work/ securing of the brick and a change is scope for one of the larger repairs. The contractor suggested a better solution for repair after seeing what was going on with the brick. Also included is a deduct from the contract for unit price estimates we included in the bid not knowing the full extent of the brick work needed. The overall effect of this change order is a deduct to the contract.

The accounting for the money to be refunded to is shown below:

4002 303403 0001 91017

Should you have any questions, please call.

cc: Tiffany Rank, P.E., Division of Water Quality