




Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

Richard Moloney  
Commissioner

To: Mayor Jim Gray  
Urban County Council

From:   
Charles H. Martin, P.E., Director  
Division of Water Quality

Date: October 8., 2013

Subject: Change Order # 1 (FINAL) for Cardinal Lane Storm Water Improvements RES# 9-2013

The Division of Water Quality requests approval of Change Order #1 (FINAL) with Walter Martin Excavating Inc. for Cardinal Lane Storm Water Improvements RES #9-2013. The original amount of this project was \$219,110.00 Change Order #1 is for \$9,094.47. Change Order #1 gives a revised total contract amount of \$228,204.47. The sum of this Change Order amounts to 4% of the original contract amount.

**Description of Change Order**

1. Relocate and modify junction box.  
Add: \$9,094.47

**Total Cost of Change Order #1: \$9,094.47**