




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David Holmes
Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles H. Martin, P.E., Director
Division of Water Quality

Date: August 29, 2014

Re: Request Authorization to Execute an Agreement with Free Contracting for Change Order #1 for the Ecton Park Sanitary Sewer Replacement Project.

The Division of Water Quality requests approval of Change Order #1 with Free Contracting for additional work to the Ecton Park Sanitary Sewer Replacement Project. Change Order #1 for \$47,930 increases the original contract amount of \$689,507.50 to \$737,437.50. The sum of this Change Order is equal to 7% of the original contract amount.

Description of Change Order

1. Line Item # 3 Cleanout increase quantity by 1.
Add: \$500.00
2. Line Item #11 Cut and Cap Existing Sewer Line increase quantity by 5.
Add: \$500.00
3. Line Item #19 Flowable Fill increase quantity by 116 CY.
Add: \$23,200.00
4. Line Item #22 Additional Soil Excavation as Ordered by Engineer increase by 6.2 CY.
Add: \$155.00
5. Line Item #24 Safety Fence Increase by 807 LF.
Add: \$4,035.00
6. Line Item #30 Wooden Privacy Fence increase by 38 LF.
Add: \$1,520.00
7. Line Item #48 Stream Crossing Pump Around increase by 7 LS
Add: \$3,000.00
8. 331 LF of security fencing
Add: \$3,310.00
9. 16.2 CY of additional concrete required at stream crossing.
Add: \$3,240.00
10. 150 SF of concrete apron at 941 Turkeyfoot Road
Add: \$1,500.00
11. 2 additional back trap valves.
Add: \$320.00
12. Used 40 LF less of 6" lateral at 600 Galaxie Drive
Deduct: \$3,800.

13. 25 LF of 6" Lateral at 608 Galaxie Drive.
Add: \$2,375.00
14. 55 LF of 6" Lateral at 933 The Curtilage.
Add: \$5,225.00
15. Fill retention area per LFUCG.
Add: \$2,850.00

Total Cost of Change Order #1: \$47,930.00

The change order is fully budgeted and funds are located in the account shown below.

4003 303408 3462 92811 2013 LFUCG ECTONPARK CONSTRUCT - \$41,043.46

4003 303408 3462 92811 2012 LFUCG SSREHAB_2012 CONSTRUCT - \$6,886.54

cc: David Holmes, Commissioner, Department of Environmental Quality & Public Works
Rick Day, Division of Water Quality Construction Manager
Jeff Baumgardner, Division of Water Quality Inspector
Lisa McFadden, Division of Water Quality Program Manager