



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY & PUBLIC WORKS

Jim Gray
Mayor

Cheryl A. Taylor
Commissioner

TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL

FROM: GEORGE S. MILLIGAN, CONSTRUCTION SUPERVISOR
DEPARTMENT OF ENVIRONMENTAL QUALITY & PUBLIC WORKS

DATE: NOVEMBER 2, 2011

SUBJECT: REQUEST COUNCIL AUTHORIZATION TO EXECUTE CHANGE ORDER NO. 2 TO
CONTRACT 086-2010 WITH WOODALL CONSTRUCTION IN THE AMOUNT OF
\$60,601.05 FOR THE LEXINGTON STREETScape PHASE ONE IMPROVEMENTS, EAST
MAIN STREET STREETScape PROJECT


The Division of Environmental Quality and Public Works is recommending the execution of change order No. 2 for \$60,601.05 with Woodall Construction for the construction of the Lexington Streetscape Phase One Improvements, East Main Streetscape Project. The new contract total is \$2,707,143.50.

The change order adds units that were not included in the original contract but were needed for construction. Also included is the cost for the relocation of certain additional items need for construction due to conflicts found in the field with other existing utilities. This change also includes the unit cost associated with the installation of certain elements included as part of the amenities package.

Sufficient funds are budgeted in the following account.

FUND	DEPT ID	SECTION	ACCOUNT	PROJECT	BUD REF	ACTIVITY	AMOUNT
2600	303301	0001	91714	MAINSTCPE	2010	SIDEWALK	\$60,601.05

Council authorization to execute Change Order No. 2 to the agreement with Woodall Construction in the amount of \$60,601.05 is hereby requested.


George S. Milligan, Construction Supervisor

Cc: Cheryl A. Taylor, Commissioner of Environmental Quality and Public Works