



340 S. Broadway  
Lexington, Kentucky 40508  
859.233.2103  
www.engrservices.com

*Offices Across the US and Worldwide*

August 24, 2017

Chris Dent, PE  
Division of Water Quality  
Lexington-Fayette Urban County Government  
125 Lisle Industrial Ave.  
Lexington, KY 40511

RE: Rogers Road Storm Sewer Improvements Project A13-13,007, SX21067047  
Final Adjusting Change Order

Dear Chris,

ECSI, LLC recommend approval and execution of the final adjusting change order dated August 23, 2017. The change order is a deduction of (\$36,163.73) from the contract amount of \$2,838,990.20. The Final Contract Amount is \$2,816,762.37.

ECSI, LLC recommend approval and execution of the change of the completion date of the project to July 06, 2017 with the Final Adjusting Change Order.

If you have any questions, please call.

Respectively Submitted,

A handwritten signature in cursive script that reads 'Fred Eastridge'.

Fred Eastridge, PE, PLS