



15415 Shelbyville Rd,  
 Louisville, KY 40245  
 502.386.8997 (cell)  
 502.815.4145 (office)

## CHANGE ORDER REQUEST

Date: 8/21/2017  
 Pace Job No. 5421  
 Contract No. 185-2016  
 Request No. RFP-05 thru RFP-11

Element Design  
c/o Ramona Fry  
366 S. Broadway  
Lexington, KY 40508

Project Name: **Jacobson & Masterson Park Spraygrounds**

Description:	Cost breakdown for RFP 05 thru RFP 10	Cost	+ Days
<b>RFP 05</b>	Revisions to drain down pits + lid pricing for both Parks	\$ 7,500.92	3
<b>RFP 06</b>	Masterson Park Building Anti graffiti coating	\$ 1,516.52	0
<b>RFP 07</b>	Valve extensions at sanitary backwater valves (3) - both Parks	\$ 2,411.26	1
<b>RFP 08</b>	Auto-lock hardware at Jacobson restroom doors (2)	\$ 4,257.91	1
<b>RFP 10</b>	Jacobson & Masterson Park Building Exhaust Fans & Louvers	\$ 4,087.59	2
<b>RFP 11</b>	Upgrade to Stainless Steel Baby Changing Station for Jacobson Restrooms	\$ 2,349.43	0
<b>Vapor Barrier</b>	Deduct for Urinal in Jacobson Women's Restroom & Vapor Barrier	\$ (1,105.00)	0
<b>ELEC</b>	Electrical Enclosures & Receptacles for Masterson & Jacobson	\$ 5,600.00	0
<b>ELEC</b>	Purchasing and pulling new wire from pad mounted Transformer to Panel at Masterson Station	\$ 1,350.00	0
<b>TIME</b>	Request for additional time due to finalization of sprayground equipment design & equipment production delays	\$ -	25
<b>PIPE</b>	Installation of Flow Meters in Individual lines	\$ 300.00	0
Total Change Order Request:		\$ 28,268.63	32

Change in Contract Calendar Days: 32 Days


**Comments:**

A contract extension of 32 calendar days is requested due to finalization of sprayground equipment design, receipt of equipment, and change order requests to date. The final pieces of equipment were received on July 31. Pace Contracting is committed to working with the owner and architect to construct the spraygrounds in a timely manner that does not sacrifice quality.

Accepted by:

**PACE CONTRACTING, LLC**

**Element Design & LFUCG**

  
 \_\_\_\_\_  
 Signature  
 Printed Name: Michael C Bryant

\_\_\_\_\_  
 Signature  
 Printed Name: \_\_\_\_\_

Date: 8/21/2017

Date: /2017