

AMENDMENT NO. 15
Newtown Pike Extension Project
Contract Dated October 11, 2001

Purpose/Reason for Amendment:


The purpose will be to amend Stantec's (Formerly Entran) contract to remove services related to the Community Liaison's position as well as to remove Geotechnical work associated with two retaining walls and the Bridge over South Broadway. This Amendment will include services for Geotechnical, Structural and support of construction activities of the new box culvert, the mitigation redevelopment, the possible relocating of the Nathaniel Mission, assisting with right-of-way property transfers and support of Community Unity Day. This Amendment also provides for continuing funding for EHI, Hall-Harmon Engineers and Burlington and Associates (supporting the Lexington Community Land Trust).

Original Contract Amount	<u>\$1,666,698.99</u>
Amendment No. 1	<u>\$ 70,049.00</u>
Amendment No. 2	<u>\$ 128,900.00</u>
Amendment No. 3	<u>\$ 699,834.84</u>
Amendment No. 4	<u>\$ 16,770.00</u>
Amendment No. 5	<u>\$ 589,878.00</u>
Amendment No. 6	<u>\$ 949,886.00</u>
Amendment No. 7	<u>\$ 586,703.68</u>
Amendment No. 8	<u>\$ 752,396.00</u>
Amendment No. 9	<u>\$ 605,853.00</u>
Amendment No. 10	<u>\$ 159,036.00</u>
Amendment No. 11	<u>\$ 350,496.00</u>
Amendment No. 12	<u>\$ 37,850.00</u>
Amendment No. 13	<u>\$ 241,964.00</u>
Amendment No. 14	<u>\$2,088,076.00</u>
Amendment No. 15	<u>\$ 560,509.88</u>
NEW CONTRACT AMOUNT	<u>\$9,504,901.39</u>

Owner:


Consultant:

 Jim Gray
 Mayor
 Lexington Fayette Urban County Government
 200 East Main Street, 12th Floor
 Lexington, Kentucky, 40507



 David Sigler, P.E.
 Senior Principal
 Stantec
 Formerly - ENTRAN, PLC
 400 East Vine Street, Suite 300
 Lexington, Kentucky, 40507-1577

 Attest



 Attest