

**Gary Gardner**

---

**From:** Scott Ferguson [dsfrrr@bellsouth.net]  
**Sent:** Thursday, October 20, 2011 5:09 PM  
**To:** Gary Gardner  
**Cc:** Joe Anderson; Glenn Salyer  
**Subject:** Additional Work at Haley Pike

Gary,

After we buried the 6-inch line from the pond to the sewer line, Glenn got worried that without reconstitution of the erosion control on the bare backfill that we would experience soil washing away and be at odds with your construction department and the Division of Water. To this end, and since rainy weather was predicted soon after the line was covered, Glenn went ahead and seeded and strawed the disturbed area over the 6-inch. When I brought it to his attention that no line item in the contract addressed this issue we found ourself in a dilemma.

With the 6-inch line we used 7 bags of seed, 50 bails of straw, a straw blower rental, and 27 man hours to complete the task. Cost of this activity, and I stress cost because we have no profit in it, is \$1,300.00. The 4-inch line backfill, which erosion control has not been completed on yet, will be another \$700.00 based upon the comparable size.

This brings our total cost to \$2,000.00.

This had to be done and was an oversight on both of our organizations behalf. We would appreciate your efforts in reimbursing the \$2,000.00. Please contact me with questions and/or methods to accomplish this.

Thanks

D. Scott Ferguson  
Senior Project Manager



RED RIVER RANCH  
1499 Maple Street  
Stanton, KY 40380  
(502) 301-0206 Cell  
(606) 663-9625 Office  
(606) 663-9653 Fax  
[dsfrrr@bellsouth.net](mailto:dsfrrr@bellsouth.net)

---

**From:** Gary Gardner <[ggardner@lexingtonky.gov](mailto:ggardner@lexingtonky.gov)>  
**Date:** Thu, 20 Oct 2011 07:51:40 -0400  
**To:** Marisa Abner <[rrractrec@bellsouth.net](mailto:rrractrec@bellsouth.net)>