



**TO: LINDA GORTON, MAYOR  
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

**DATE: NOVEMBER 2, 2020**

**SUBJECT: Change Order No. 1 with Meadowbrook Concrete, LLC for the Old Frankfort Pike Scenic Overlook Project**

**Request:** Council authorization to execute Change Order No. 1 with Meadowbrook Concrete, LLC for the Old Frankfort Pike Scenic Overlook, increasing the amount by \$11,457, from \$496,750 to a new total of \$508,207.

**Why are you requesting:** On April 25, 2019 (Resolution No. 193-2019), Council approved the award of contract to Meadowbrook Concrete, LLC. in the amount of \$496,750 for construction of the Old Frankfort Pike Scenic Overlook Project (Bid #164-2018).

The Division of Engineering now requests an increase in the contract to add items #47 modification to video camera (convert to AC power), #48 additional work on stone entrance wall and #49 iBEAM Video Hosting (12 months). Details of the changes are shown on the Contract Modification form.

**What is the cost in this budget year and future budget years?** Cost in FY21 is an increase in the amount of \$11,457.00. No additional costs in future years are anticipated.

**Are the funds budgeted?** Encumbrance will be subtracted from the following account:

FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF
3160	160201	0001	90511	TAP_OFP_2015	CON_A	2015

**File Number:** 1082-20

**Director/Commissioner:** Burton/Albright

