CONTRACT HISTORY FORM

Contractor:	ractor: Smith Contractors, Inc				-
Project Name:	ect Name: Town Branch and West Hickman Wastewater Treatment Plan Electrical, SCADA, Blower/Aeration and Pump Station Improv				
Contract Number and Date: 566-2012 Octob			October 25, 2012		-
Responsible LF	FUCG Division:	Water Qualit	у		_
CHANGE ORDER DETAILS Summary of Previous Change Orders to Date:			: <u>Dollar A</u> ı	nount	Percent Change to Original Contract
A. Original Contract Amount:			\$13,442,7	723.00	Line B/Line A
B. Pervious Change Order Total:			\$478,0	00.00	Line B/Line A
C. Current Contract Amount:			\$13,920,7	23.00	
D. Amount of this Change Order:			\$514,6	668.34	Line D/Line A
E. New Contract Amount:			\$14,435,3	391.34	107%
SIGNATURE LI	NES				
REVIEWED BY	: 1	Lok		DAT	E: 1/21/14
DIVISION DIRE	CTOR: But	the Wa		DAT	E: 3/14/14