

R# 465-2016

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Page 1 of 2

Date: June 14, 2016
 Project: Dispatch Console Furniture
 Location: PSOC - 115 Cisco Rd.
 R-465-2016
 Original: R-323-2016
 Contract #: 125-2016

To (Contractor):
 Watson Furniture

Contract No: 323-2016
 Change Order No: 2

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	TXXTECHUSB - in-console USB extension (Type A)	130	130	17.20	\$ -	\$ 2,236.00
2	ADD	TXXTECHPS215 - in-console PS/2 extension	110	110	12.00	\$ -	\$ 1,320.00
3	ADD	TXXTECHDATA15	84	84	16.40	\$ -	\$ 1,377.60
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -

Total decrease	\$ -	
Total increase		\$ 4,933.60
Net increase/(decrease) in contract price		\$ 4,933.60

Current Contract Amount: \$302,384.80

New Contract Amount: \$307,318.40

Recommended by N/A (Project Manager) Date
 Accepted by [Signature] (Contractor) Date 6-29-16
 Approved by [Signature] (Director) Date 6/14/2016
 Approved by [Signature] (Commissioner) Date 6/15/16
 Approved by [Signature] (Mayor or CAO) Date 5-Jul-2016


JUSTIFICATION FOR CHANGE


PROJECT: Dispatch Furniture

CONTRACT NO. 323-2016

CHANGE ORDER: #2

1. Initial PO processed for base furniture configuration. The proposed change will permit the contractor to pre-wire as much of the required cabling in the console furniture as possible. This cabling is required to complete the installation of the technology that will be utilized in the new 911 center.
2. Is proposed change an alternate bid? __ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: None
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: None



Mayor

Date