

Date	May 22, 2026	
Project	Walnut Hill Club at Crislesburg HOA Inc FY23 Stormwater Incentive Grant Project	
Location	Castlebridge Lane	
Contract No	057-2023	
Original Contract Amt	\$79,500.00	
Cumulative Amount of Previous Change Orders	50.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$79,500.00	
Change Order No	1	

You are hereby requested to comply with the following changes from the contract plans and specification.

Item No	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Grantee decided to terminate the Stormwater Quality Projects Incentive Grant	\$79,500.00	
2			
3			
4			
5			
6			
	Total decrease	\$79,500.00	
	Total increase		\$0.00
	Net Amount of this Change Order	(\$79,500.00)	
	New Contract Amount Including this Change Order	\$0.00	
	Percent Change - This Change Order		-100.00%
	Percent Change - All Change Orders		-100.00%

This Change Order shall have a zero (0) calendar day time extension

Recommended by: <u>Frank H. Smith</u>	(Project Manager)	Date <u>5/29/2025</u>
Reviewed / Accepted by: <u>Ernest M. Bursnick, President, LHC HOA</u>	(Consultant)	Date <u>5/22/2025</u>
Accepted by: _____	(Contractor)	Date _____
Approved by: <u>Christina</u>	(Director)	Date <u>5/28/25</u>
Approved by: <u>N/A</u> (Less than 5%)	(Commissioner)	Date <u>5/29/25</u>
Approved by: <u>N/A</u> (Less than 5%)	(Mayor or CAO)	Date _____

JUSTIFICATION FOR CHANGE**PROJECT: Walnut Hill Club at Chilesburg HOA, Inc. - FY23
Stormwater Incentive Grant Project****CONTRACT NO. 057-2023****CHANGE ORDER #: 1**

1. Grantee decided to terminate the grant

2. Is proposed change an alternate bid? ___Yes ___No

3. Will proposed change alter the physical size of the project? ___Yes ___No

If "Yes", explain.

4. Effect of this change on other prime contractors:

5. Has consent of surety been obtained? ___Yes ___Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes ___No

If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs:

8. Effect on contract completion date:

Mayor

Date