




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Richard Moloney
Commissioner

Memorandum

To: Mayor Jim Gray
Urban County Council

From: 
Charles H. Martin, P.E., Director
Division of Water Quality

Date: March 11, 2013

Re: Contract extension for the 2012 Sanitary Sewer Cleaning Program
Leak Eliminators, LLC

The purpose of this memorandum is to request a resolution authorizing the acceptance of extending the timeline of completion for the 2012 Sanitary Sewer Cleaning Program project. There will be no changes to contract costs – current rate remains.

With fieldwork ending on Friday, March 29, 2013, please note that a substantial completion of approximately 90% of the contract footage will have been documented and that at this time the extension is to import the data into the LFUCG/DWQ GIS based software program.

LFUCG Division of Water Quality approves a new contractual '**Time of Completion**' date of **May 3, 2013** (original date noted as 240 calendar days = February 20, 2013 – Resolution # 0456-12).

Questions regarding this agreement should be directed to Kevin Wagner at 425-2479.

Cc: Richard Moloney, Commissioner, Department of Environmental Quality & Public Works
Rodney Chervus, P.E., Collection and Conveyance Manager, Division of Water Quality
Todd Slatin, Acting Director of Division of Central Purchasing
Kevin Wagner, Project Manager, Division of Water Quality

FYI Sir...the date was changed & there is a copy placed in your red folder.

Kevin Wagner
Project Manager
Division of Water Quality
Lexington Fayette Urban County Government
Office: 859.425.2479 Cell: 859.351.7251
kwagner@lexingtonky.gov

From: Charles Martin
Sent: Thursday, March 07, 2013 3:39 PM
To: Kevin Wagner
Cc: Rodney Chervus
Subject: RE: 2nd LEAK Contract Extension cover memorandum covering data submittal into Accela

I'm in Frankfort on 3/19/13 and will miss work session that day, so signing this after 3/11/13 avoids it being on the agenda when I'm not there.

Please change the date to **3/11/13** and put in a red folder outside my office for me to sign.
Thanks

Charles H. Martin, P.E., Director
Division of Water Quality
Lexington-Fayette Urban County Government
office (859) 425-2455
fax (859) 254-7787
chmartin@lexingtonky.gov

From: Kevin Wagner
Sent: Thursday, March 07, 2013 2:45 PM
To: Charles Martin
Cc: Rodney Chervus
Subject: 2nd LEAK Contract Extension cover memorandum covering data submittal into Accela

Sir...please find attached a cover memo for LEAK Eliminators, requested as a contract extension (blue sheet) in order that data submission is given sufficient entry time into Accela.

Please contact me if you have any concerns\questions.

Kevin Wagner
Project Manager
Division of Water Quality
Lexington Fayette Urban County Government
Office: 859.425.2479 Cell: 859.351.7251