

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>		DATE: June 20, 2019
		Contract Modification: No. 2 (Final)
		CONTRACT #: 014-2019

PROJECT: Arrowhead Drive Stormwater Improvements  
 Bid No. 151-2018  
 Resolution No. 007-2019

TO: Lagco, Inc.  
 P.O. Box 12510  
 Lexington, KY 40583

Original Contract Amount	\$203,462.00
Cumulative Amount of Previous Contract Modifications	\$4,652.00
Percent Change of Previous Contract Modifications	2%
Existing Contract Amount	\$208,114.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$1,800.00
Percent Change of This Contract Modification	1%
Original Contract Amount	\$203,462.00
Cumulative Amount of all Contract Modifications	\$6,452.00
Percent Change of all Contract Modifications	3%
New Contract Amount Including this Change Order	\$209,914.00

Recommended by *[Signature]* (Proj. Engr.) Date 7/6/19

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by *[Signature]* (Contractor) Date 6/24/19

Approved by *[Signature]* (Director) Date 7/9/19

Approved by *[Signature]* (Commissioner) Date 8/26/19

Approved by *[Signature]* (Mayor or CAO) Date 9/3/19



**JUSTIFICATION FOR CHANGE**

PROJECT:	Arrowhead Drive Stormwater Improvements
CONTRACT NO.	014-2019
CHANGE ORDER:	No. 2 (Final)

## 1. Necessity for change:

Final construction site restoration could not be completed without significant damage to tree roots at 3126 Arrowhead Drive; tree removal approved by property owner. Sod requested for restoration of additional disturbed areas at 3128 Arrowhead Drive.

2. Is proposed change an alternate bid? \_\_\_ Yes  X  No3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No

If "Yes", explain.

## 4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No

If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No

## 7. Effect on operation and maintenance costs: N/A

## 8. Effect on contract completion date: N/A

Linda Gorton

Mayor

9/3/19

Date

# LAGCO



## EXCAVATION

P.O. Box 12510 \* Lexington, Kentucky 40583  
PHONE: (859) 293-7473 \* FAX: (859) 293-7471

LFUCG  
301 Lisle Industrial Avenue  
Lexington, KY 40511  
Attn: Rick Day

5/7/19

Dear Rick,

Please see the prices below for the removal of an additional tree at the Arrowhead Drive project.

Remove a Bradford Pear tree including the grinding of the stump \$ 1,300.00

Please call me with any questions.

Sincerely,

Bruce G. Kuntz  
Lagco, Inc.

# LAGCO



## EXCAVATION

P.O. Box 12510 \* Lexington, Kentucky 40583  
PHONE: (859) 293-7473 \* FAX: (859) 293-7471

LFUCG  
301 Lisle Industrial Avenue  
Lexington, KY 40511  
Attn: Rick Day

6/24/19

Dear Rick,

Please see the prices below for the installation of 50 square yards of sod at the address of 3128 Arrowhead Drive.

Install 50 sy of sod@ \$10.00/sy	\$ 500.00
----------------------------------	-----------

Please call me with any questions.

Sincerely,


Bruce G. Kuntz  
Lagco, Inc.

Arrowhead Drive Stormwater Improvements - Project Location Map





**TO:** Mayor Linda Gorton  
Urban County Council

**FROM:**   
Charles H. Martin, P.E., Director  
Division of Water Quality

**DATE:** July 8, 2019

**SUBJECT:** Change Order No. 2 (FINAL) – Arrowhead Drive Stormwater Improvements,  
Contract No. 014-2019

---

**Request**

The Division of Water Quality requests authorization to execute Change Order No. 2 (FINAL) to the agreement with Lagco, Inc. for the Arrowhead Drive Stormwater Improvements project, increasing the contract price by the sum of \$1,800.00 from \$208,114.00 to \$209,914.00.

**Why are you requesting?**

The requested change is for additional sod to be installed at 3128 Arrowhead Drive and the removal of one Bradford pear tree located at 3126 Arrowhead Drive. The owner has determined additional areas were disturbed during construction necessitating 50 sq. yd. of additional sod and that final construction site restoration will cause significant damage to the tree roots, effectively destroying the tree.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: \$1,800.00  
The cost for future FY is: N/A

**Are the funds budgeted?**

The funds are budgeted in: 4052-303204-3334-92211 2019 LFUCG STORM\_REHAB CONSTRUCT

**Martin / Albright**

